
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:13 PM

Run date

Time

Reviewer: Wright, Doug 28-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 094 Date: 23-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 288

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Joshua came at 10:30 AM. Crews had to work on the
temporary tower , & tower crane . They started at 7:00 AM.

Darryl & his crews had to work on the temporary tower . Crews had to work on the South cantilever
( South Elevator Base ) . They had to install the remaining bolts , snug , mark for the 1/3 turn & pretension
the bolts . Crews started at 7:10 AM. They were done at 2:10 PM.

After that , crews had to work on house keeping , remove the working platforms . Crews were done
at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20 PM.

Carlos , Anthony , Hayes , & Ryan had to work on the tower crane . Crews had to work on the
bumper guard supports for the main shaft at elevation 72 meters . They had to place shims , & snug the
bolts on the North side of the tower crane . Crews started at 7:15 AM. They were done at 10:00 AM.

In addition to that , crews had to work with Earl & Ian flying their tools & equipment in & out of the
site , fly materials & the bumper guards to the site , help setting in place the pieces , place the shims after
finishing the weld & snug the bolts . They started at 10:30 AM. Crews were done at 2:30 PM.

After that , Carlos , & Ryan had to work on the bumper guards for the West side . Crews had to drill
4 holes in each , mount & bolt them on the I beams . Crews started at 3:00 PM. They were done at 5:10
PM. Hayes , & Anthony had to work with the welders to the end of the shift . Joshua left at 3:35 PM.

Earl & Ian had to work on the tower crane bumper guards at elevations 72 meters . Crews had to
weld splice plates on 2 bumper guards , & prepare them to be lifted & welded on the temporary tower .
They started at 8:00 AM. Crews were done at 10:00 AM.

After that , crews had to weld the bumper guards on the North side of the tower . They started at
10:45 AM. Crews were done at 2:10 PM.

Then , crews had to weld one bumper bracket for the West side . They started at 3:00 PM. Crews
were done 4:30 PM.

All crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 094 Date: 23-Jun-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000368

0.00

No

0.00 0.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO ZELEDONIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00
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